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Pizzuti Development, Inc.

Reliable Information for Decisions 
This was our first project of several in 
collaboration with Pizzuti Development, 
Inc.—and one of our first projects as a 
start-up company.

With a high-powered development of this 
type and scope, there are a lot of decisions 
to be made—decisions that can determine 
the success or failure of the project as a 
whole.  We were fortunate to be able to 
provide our client with valuable information 
about their project early in the process 
and help them make choices between 
construction alternatives.

Design In-Flux
Miranova was a definite first for 
Columbus—a high-end “Park Avenue” 
style Residential and Office Condominium 
complex.  As a bold, new idea, it cut a 
decisive “brush stroke” on the skyline— 
but not all of the details had been 
fully worked out and the design and 
engineering was still incomplete:

Unresolved Structural  Engineering
Only Schematic Architectural 
Designs available at the time
Architect changed halfway through 
the design process

Pizzuti is a definite standard in the 
Central Ohio real estate arena.  Based 
in Columbus, Ohio, they have steadily 
expanded to complete Build-to-Suit 
projects in Florida, Illinois, Indiana, 
Kentucky, Nebraska, Ohio, Oklahoma, 
Pennsylvania, South Carolina and Texas 
—in addition to developing office parks.  

So it was an honor in 1995—right after 
we started operations—to be asked to 
provide planning & scheduling services 
for construction of the upscale Miranova 
Residential Tower along the waterfront.

Working with the Client to Help Develop Valid Design & Construction Schedule

MCR Services approached the problem as a “work-around” and provided Pizzuti 
with 2 separate schedules, based on 2 different types of structures— including 
conventional Structural Steel Framing & Cast-In-Place Concrete 
These construction schedules were developed as an aid for financing & 
preliminary construction on site
Over 700 activities were analyzed and scheduled, broken down into 3 phases  
The initial schedules were completed in less than 16 hours, as an express 
service to meet Pizzuti’s advanced timetable
Additional planning & scheduling work performed for the Owner after subsequent 
review and planning sessions
350,000 square foot Residential Tower—tallest residential building in Ohio


